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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 1 0 1 0 18 5 25
FO 6 9 4 0 0 23 2 44
RL 0 0 0 0 0 0 0 0
Total Project 6 10 4 1 0 41 7 69
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